

99 72 94

CONFIDENTIAL

NPIC/P&DS/D/ [REDACTED]
5 January 1966

25X1A

MEMORANDUM FOR: Chief, Support Staff, NPIC

ATTENTION: Chief, Logistics Branch, SS

SUBJECT: Receipt of Equipment under [REDACTED] 25X1A
[REDACTED] 25X1A

1. The subject contract with [REDACTED] is for the design, fabrication, and delivery of four (4) versatile, high precision, stereoscopic Viewers, Model [REDACTED]. Although the first instrument was scheduled to be delivered on 17 August 1964, delivery was delayed until September 1965 because of the previous unacceptability of the instrument. 25X1A

2. On 2 and 3 December 1965, the second [REDACTED] Viewer was inspected at the Contractor's facilities and found to be acceptable; however, final inspection and acceptance was reserved until installation at NPIC. 25X1A

3. The second Viewer arrived at NPIC on 8 December 1965 and installation was completed during the week of 20 December 1965. At that time, a thorough test and evaluation was begun by both technical and operational personnel.

4. The second Viewer can now be considered acceptable; however, this contract should remain active until the two other Viewers have been received and accepted.

[REDACTED] 25X1A

Distribution:

Orig & 1 - Addressee

- 1 - Project File (997294)
- 1 - DB Chrono

25X1A

NPIC/P&DS/IB: [REDACTED] pnf/ [REDACTED] (5 Jan 65)

DECLASS REVIEW by NIMA/DOD

25X1A

CONFIDENTIAL